
Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 01.07.2015

Contract Location:

 

Contractor:

SEMA CONSTRUCTION, INC., SUBS & AFFIL

7353 S EAGLE ST

 

 

Date Awarded: 09.24.2012

10.09.2012

11.27.2012

Date Let:

BIRDWOOD GRADE SEPARATION, NORTH PLATTE

08.30.2012

Estimate Type: PROG

Phone:

(303)627-2600

Escrow Agent:

 

Surety Co:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

CENTENNIAL  CO  80112-4223

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.27.2012

Date Project Completion:

Counties

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61416  000 RRZ-TMT-DPU-1390(3)    GR MSE WALL CONC PAVE
CULV BR SEED GDRL FENCE

Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 01.07.2015

$8,944,209.83

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,142,742.99 $4,693,355.83 $449,387.16
Stockpiled Materials $137,996.03 $137,996.03 $.00

Gross Earnings $5,280,739.02 $4,831,351.86 $449,387.16
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,280,739.02 $4,831,351.86 $449,387.16

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $43.78 $43.78 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $43.78 $.00

Payment

$43.78

$5,280,782.80 $4,831,395.64 $449,387.16

$.00 $.00 $.00

57%

% Time Comp

% Dollar Comp

67%

$8,294,936.45

12.23.2014 12.23.2014

01.05.2015

Mainelli, Mark

Nichols, Jason L.

Hitchcock, Jerry

Project Manager LPA Responsible Charge

State Representative

01.05.2015Salac, Noel

District Engineer

Construction Engineer Controller

Halstead, Kerri 01.06.2015 01.06.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0009.00      1,400.00 4.000 5,600.00

4.000 5,600.00

0.000 0.00

0.000 0.00

0001

EACHPERMANENT BARRICADE
0001 

0030.10      280,000.00 1.000 280,000.00

1.000 280,000.00

1.000 280,000.00

0.000 0.00

0002

LS  MOBILIZATION
0002 

1000.00      600.00 1.000 600.00

1.000 600.00

5.000 3,000.00

0.000 0.00

0003

EACHLARGE TREE REMOVAL
0003 

1009.00      100,000.00 1.000 100,000.00

1.000 100,000.00

0.750 75,000.00

0.000 0.00

0004

LS  GENERAL CLEARING AND GRUBBING
0004 

1011.00      30.00 2,894.000 86,820.00

2,894.000 86,820.00

892.000 26,760.00

0.000 0.00

0005

MGALWATER
0005 

1030.00      7.15 257,723.000 1,842,719.45

257,723.000 1,842,719.45

233,109.000 1,666,729.35

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1041.00      0.78 123,271.000 96,151.38

123,271.000 96,151.38

86,289.500 67,305.81

0.000 0.00

0007

SY  SALVAGING AND PLACING TOPSOIL
0007 

1043.50      2.50 1,587.000 3,967.50

1,587.000 3,967.50

0.000 0.00

0.000 0.00

0008

SY  RIPRAP FILTER FABRIC
0008 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1090.00      1,800.00 2.000 3,600.00

2.000 3,600.00

1.000 1,800.00

0.000 0.00

0009

EACHABANDON WELLS
0009 

1101.00      9.50 929.000 8,825.50

929.000 8,825.50

0.000 0.00

0.000 0.00

0010

SY  REMOVE PAVEMENT
0010 

1101.25      9.50 835.000 7,932.50

835.000 7,932.50

0.000 0.00

0.000 0.00

0011

LF  SAWING PAVEMENT
0011 

1102.00      5.00 8,447.000 42,235.00

8,447.000 42,235.00

0.000 0.00

0.000 0.00

0012

SY  REMOVE ASPHALT SURFACE
0012 

1600.00      7,500.00 1.000 7,500.00

1.000 7,500.00

0.000 0.00

0.000 0.00

0013

LS  MONITORING INSTRUMENTATION
0013 

1701.18      39.00 116.000 4,524.00

116.000 4,524.00

0.000 0.00

0.000 0.00

0014

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0014 

1701.24      42.00 112.000 4,704.00

112.000 4,704.00

0.000 0.00

0.000 0.00

0015

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0015 

1701.30      63.00 52.000 3,276.00

52.000 3,276.00

0.000 0.00

0.000 0.00

0016

LF  30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0016 

4045.00      1,200.00 1.000 1,200.00

1.000 1,200.00

0.000 0.00

0.000 0.00

0017

EACHREMOVE STRUCTURE

AT STA. 537+40 RT.

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4054.68      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0018

LS  TEMPORARY SHORING
0018 

6040.00      13,300.00 1.000 13,300.00

1.000 13,300.00

0.000 0.00

0.000 0.00

0019

EACHREMOVE STRUCTURE

AT STA. 159+60 RT

0019 

6105.01      37.00 7,707.000 285,159.00

7,707.000 285,159.00

4,264.630 157,791.31

0.000 0.00

0020

TON ROCK RIPRAP, TYPE A
0020 

L006.00      520.00 6.000 3,120.00

6.000 3,120.00

9.500 4,940.00

0.000 0.00

0021

ACRECOVER CROP SEEDING
0021 

L019.13      1.40 99,810.000 139,734.00

99,810.000 139,734.00

0.000 0.00

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 1D
0022 

L019.22      4.68 1,560.000 7,300.80

1,560.000 7,300.80

0.000 0.00

0.000 0.00

0023

SY  EROSION CONTROL, CLASS 2C
0023 

L022.12      3.70 3,510.000 12,987.00

3,510.000 12,987.00

295.000 1,091.50

0.000 0.00

0024

LF  FABRIC SILT FENCE-HIGH POROSITY
0024 

Contracted 2,971,256.13

Current 2,971,256.13

In place 2,294,417.97

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1A MSE WALL

0030.10      27,000.00 1.000 27,000.00

1.000 27,000.00

0.000 0.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

4095.00      23.00 6,769.000 155,687.00

6,769.000 155,687.00

0.000 0.00

0.000 0.00

0026

SF  CONCRETE FACE PANELS
0026 

4095.10      61.00 409.000 24,949.00

409.000 24,949.00

0.000 0.00

0.000 0.00

0027

LF  CONCRETE LEVELING PADS
0027 

4095.20      75.00 424.000 31,800.00

424.000 31,800.00

0.000 0.00

0.000 0.00

0028

LF  COPING
0028 

8024.75      10.00 3,908.000 39,080.00

3,908.000 39,080.00

0.000 0.00

0.000 0.00

0029

CY  SELECT GRANULAR BACKFILL FOR MSE WALL
0029 

P300.24      20.00 790.000 15,800.00

790.000 15,800.00

0.000 0.00

0.000 0.00

0030

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0030 

0030.10      30,000.00 0.000 0.00

1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

4003

LS  MOBILIZATION
4003 

4061.01      15.18 0.000 0.00

12,660.000 192,178.80

10,053.000 152,604.54

10,053.000 152,604.54

4004

CY  EXCAVATION OF UNSUITABLE MATERIAL
4004 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8090.01      21.50 0.000 0.00

12,660.000 272,190.00

10,053.000 216,139.50

10,053.000 216,139.50

4005

CY  GRANULAR FILL
4005 

6990.01      16,774.50 0.000 0.00

1.000 16,774.50

0.000 0.00

0.000 0.00

4006

LS  MODIFY

MSE On-Site Reinforcement Modifications

4006 

8091.03      21.50 0.000 0.00

991.000 21,306.50

0.000 0.00

0.000 0.00

4007

CY  SELECT GRANULAR BACKFILL

North Side

4007 

8091.03      10.00 0.000 0.00

963.000 9,630.00

0.000 0.00

0.000 0.00

4008

CY  SELECT GRANULAR BACKFILL

South Side

4008 

3970.10      74,120.00 0.000 0.00

1.000 74,120.00

0.000 0.00

0.000 0.00

4009

LS  MATERIALS

Added MSE Materials and Shop Drawings

4009 

6603.00      20,000.00 0.000 0.00

1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

4010

LS  DEWATERING
4010 

4054.61      40.00 0.000 0.00

220.000 8,800.00

180.000 7,200.00

180.000 7,200.00

4011

LF  TEMPORARY SHORING

Jersey Barrier

4011 

Contracted 294,316.00

Current 939,315.80

In place 425,944.04

This Estimate 425,944.04

GROUP 1A MSE WALL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      180,000.00 1.000 180,000.00

1.000 180,000.00

0.960 172,800.00

0.000 0.00

0031

LS  MOBILIZATION
0031 

1020.03      26.00 62.000 1,612.00

62.000 1,612.00

0.000 0.00

0.000 0.00

0032

EACHDELINEATOR,  TYPE III
0032 

1020.20      62.00 32.000 1,984.00

32.000 1,984.00

0.000 0.00

0.000 0.00

0033

EACHINSTALL CHEVRONS
0033 

2001.00      25.00 1,488.000 37,200.00

1,488.000 37,200.00

0.000 0.00

0.000 0.00

0034

CY  GRAVEL SURFACE COURSE
0034 

2009.10      170.00 61.225 10,408.25

61.225 10,408.25

0.000 0.00

0.000 0.00

0035

STA GRAVEL EMBEDMENT
0035 

3008.05      4.68 211.000 987.48

211.000 987.48

0.000 0.00

0.000 0.00

0036

EACHTIE BARS
0036 

3020.33      43.00 353.000 15,179.00

353.000 15,179.00

256.000 11,008.00

0.000 0.00

0037

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 9"
0037 

3075.42      43.00 3,500.000 150,500.00

3,500.000 150,500.00

2,107.870 90,638.41

0.000 0.00

0038

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0038 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.46      47.00 19,636.000 922,892.00

19,636.000 922,892.00

12,041.661 565,958.07

0.000 0.00

0039

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0039 

4004.50      4.20 2,472.000 10,382.40

2,472.000 10,382.40

1,648.000 6,921.60

0.000 0.00

0040

LB  CAST IRON GRATE AND FRAME
0040 

4024.55      63.00 84.000 5,292.00

84.000 5,292.00

84.000 5,292.00

0.000 0.00

0041

LF  FLUME SPILLWAY
0041 

4024.71      2,600.00 3.000 7,800.00

3.000 7,800.00

3.000 7,800.00

0.000 0.00

0042

EACHCONCRETE FLUME, TYPE II
0042 

4105.59      1,100.00 39.600 43,560.00

39.600 43,560.00

26.400 29,040.00

0.000 0.00

0043

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0043 

4155.50      3.10 2,340.000 7,254.00

2,340.000 7,254.00

1,560.000 4,836.00

0.000 0.00

0044

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0044 

8029.00      8.50 1,284.000 10,914.00

1,284.000 10,914.00

0.000 0.00

0.000 0.00

0045

SY  AGGREGATE FOUNDATION COURSE
0045 

8051.00      36.00 2,118.000 76,248.00

2,118.000 76,248.00

0.000 0.00

0.000 0.00

0046

CY  SOIL BINDER
0046 

8101.00      620.00 146.700 90,954.00

146.700 90,954.00

51.880 32,165.60

0.000 0.00

0047

STA SUBGRADE STABILIZATION
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.86      34.00 2,463.000 83,742.00

2,463.000 83,742.00

921.600 31,334.40

0.000 0.00

0048

SY  SURFACING 6"
0048 

9111.00      16.00 183.000 2,928.00

183.000 2,928.00

0.000 0.00

0.000 0.00

0049

MGALWATER
0049 

9170.00      150.00 157.549 23,632.35

157.549 23,632.35

103.900 15,585.00

103.900 15,585.00

0050

STA EARTH SHOULDER CONSTRUCTION
0050 

9188.50      43.00 462.000 19,866.00

462.000 19,866.00

0.000 0.00

0.000 0.00

0051

SY  SURFACING UNDER GUARDRAIL
0051 

P402.15      57.00 1,166.000 66,462.00

1,166.000 66,462.00

671.000 38,247.00

0.000 0.00

0052

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0052 

Contracted 1,769,797.48

Current 1,769,797.48

In place 1,011,626.08

This Estimate 15,585.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

1010.50      52.00 168.000 8,736.00

168.000 8,736.00

200.000 10,400.00

0.000 0.00

0054

CY  REMOVAL OF UNSUITABLE MATERIAL
0054 



Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4040.00      160.00 2.000 320.00

2.000 320.00

0.000 0.00

0.000 0.00

0055

EACHREMOVE HEADWALLS FROM CULVERTS
0055 

4050.01      16.00 1,154.000 18,464.00

1,154.000 18,464.00

367.000 5,872.00

0.000 0.00

0056

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0056 

4051.01      16.00 201.000 3,216.00

201.000 3,216.00

201.000 3,216.00

0.000 0.00

0057

CY  EXCAVATION FOR BOX CULVERTS
0057 

4101.06      550.00 298.140 163,977.00

298.140 163,977.00

298.140 163,977.00

0.000 0.00

0058

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0058 

4151.00      1.20 31,742.000 38,090.40

31,742.000 38,090.40

31,742.000 38,090.40

0.000 0.00

0059

LB  REINFORCING STEEL FOR BOX CULVERT
0059 

4200.24      1,400.00 4.000 5,600.00

4.000 5,600.00

4.000 5,600.00

0.000 0.00

0060

EACH24" AUTOMATIC FLOOD CONTROL GATE
0060 

4200.30      2,100.00 2.000 4,200.00

2.000 4,200.00

1.000 2,100.00

0.000 0.00

0061

EACH30" AUTOMATIC FLOOD CONTROL GATE
0061 

4310.12      100.00 2.000 200.00

2.000 200.00

0.000 0.00

0.000 0.00

0062

EACH12" FLARED-END SECTION
0062 

4310.24      290.00 8.000 2,320.00

8.000 2,320.00

8.000 2,320.00

0.000 0.00

0063

EACH24" FLARED-END SECTION
0063 

Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.30      420.00 2.000 840.00

2.000 840.00

2.000 840.00

0.000 0.00

0064

EACH30" FLARED-END SECTION
0064 

4310.42      940.00 8.000 7,520.00

8.000 7,520.00

8.000 7,520.00

0.000 0.00

0065

EACH42" FLARED-END SECTION
0065 

4360.24      290.00 4.000 1,160.00

4.000 1,160.00

4.000 1,160.00

0.000 0.00

0066

EACH24" METAL FLARED-END SECTION
0066 

4360.30      420.00 3.000 1,260.00

3.000 1,260.00

1.000 420.00

0.000 0.00

0067

EACH30" METAL FLARED-END SECTION
0067 

6103.00      5.00 380.000 1,900.00

380.000 1,900.00

449.000 2,245.00

0.000 0.00

0068

SY  GEOGRID
0068 

8091.00      31.00 168.000 5,208.00

168.000 5,208.00

200.000 6,200.00

0.000 0.00

0069

CY  GRANULAR BACKFILL
0069 

P300.30      47.00 9.000 423.00

9.000 423.00

0.000 0.00

0.000 0.00

0070

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0070 

P310.42      84.00 266.000 22,344.00

266.000 22,344.00

266.000 22,344.00

0.000 0.00

0071

LF  42" CULVERT PIPE, TYPE 2,4 OR 5
0071 

P402.24      37.00 72.000 2,664.00

72.000 2,664.00

79.000 2,923.00

0.000 0.00

0072

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.30      63.00 141.000 8,883.00

141.000 8,883.00

94.000 5,922.00

0.000 0.00

0073

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0073 

P500.12      37.00 48.000 1,776.00

48.000 1,776.00

0.000 0.00

0.000 0.00

0074

LF  12" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0074 

P500.24      37.00 243.000 8,991.00

243.000 8,991.00

252.000 9,324.00

0.000 0.00

0075

LF  24" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0075 

P500.30      63.00 82.000 5,166.00

82.000 5,166.00

82.000 5,166.00

0.000 0.00

0076

LF  30" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0076 

Contracted 338,258.40

Current 338,258.40

In place 320,639.40

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 158+50.92

0030.40      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0077

LS  MOBILIZATION
0077 

1010.50      52.00 204.000 10,608.00

204.000 10,608.00

208.000 10,816.00

0.000 0.00

0078

CY  REMOVAL OF UNSUITABLE MATERIAL
0078 

4051.01      16.00 1,245.000 19,920.00

1,245.000 19,920.00

1,245.000 19,920.00

0.000 0.00

0079

CY  EXCAVATION FOR BOX CULVERTS
0079 

Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 01.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      440.00 434.530 191,193.20

434.530 191,193.20

434.530 191,193.20

0.000 0.00

0080

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0080 

4151.00      1.20 46,666.000 55,999.20

46,666.000 55,999.20

46,666.000 55,999.20

0.000 0.00

0081

LB  REINFORCING STEEL FOR BOX CULVERT
0081 

6103.00      5.00 460.000 2,300.00

460.000 2,300.00

579.000 2,895.00

0.000 0.00

0082

SY  GEOGRID
0082 

8091.00      31.00 204.000 6,324.00

204.000 6,324.00

208.000 6,448.00

0.000 0.00

0083

CY  GRANULAR BACKFILL
0083 

Contracted 311,344.40

Current 311,344.40

In place 312,271.40

This Estimate 0.00

GROUP 4A CULVERT AT STA. 158+50.92

GROUP 5 SEEDING

0030.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0084

LS  MOBILIZATION
0084 

L001.01      1,000.00 3.000 3,000.00

3.000 3,000.00

0.000 0.00

0.000 0.00

0085

ACRESEEDING, TYPE A
0085 

L001.02      1,000.00 3.000 3,000.00

3.000 3,000.00

0.000 0.00

0.000 0.00

0086

ACRESEEDING, TYPE B
0086 



Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 01.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      260.00 14.000 3,640.00

14.000 3,640.00

0.000 0.00

0.000 0.00

0087

TON MULCH
0087 

Contracted 10,640.00

Current 10,640.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 140+54.09

0030.60      225,000.00 1.000 225,000.00

1.000 225,000.00

1.000 225,000.00

0.000 0.00

0088

LS  MOBILIZATION
0088 

3050.15      310.00 175.900 54,529.00

175.900 54,529.00

0.000 0.00

0.000 0.00

0089

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0089 

3051.10      0.85 31,580.000 26,843.00

31,580.000 26,843.00

0.000 0.00

0.000 0.00

0090

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0090 

6000.10      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0091

LS  ABUTMENT NO.1 EXCAVATION
0091 

6000.11      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0092

LS  ABUTMENT NO.2 EXCAVATION
0092 

6000.20      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0093

LS  PIER NO.1 EXCAVATION
0093 

Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 01.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.21      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0094

LS  PIER NO.2 EXCAVATION
0094 

6005.78      900.00 8.000 7,200.00

8.000 7,200.00

0.000 0.00

0.000 0.00

0095

EACHEXPANSION BEARING, TFE TYPE
0095 

6005.83      560.00 16.000 8,960.00

16.000 8,960.00

0.000 0.00

0.000 0.00

0096

EACHFIXED BEARING
0096 

6010.26      410.00 1,085.800 445,178.00

1,085.800 445,178.00

335.700 137,637.00

0.000 0.00

0097

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0097 

6010.33      350.00 25.800 9,030.00

25.800 9,030.00

0.000 0.00

0.000 0.00

0098

CY  CLASS 47BD-6000 CONCRETE FOR BRIDGE
0098 

6011.11      830,000.00 1.000 830,000.00

1.000 830,000.00

0.000 0.00

0.000 0.00

0099

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

140+54.09

0099 

6080.00      5.00 274.500 1,372.50

274.500 1,372.50

0.000 0.00

0.000 0.00

0100

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0100 

6095.00      860.00 6.000 5,160.00

6.000 5,160.00

0.000 0.00

0.000 0.00

0101

EACHSTEEL DIAPHRAGM
0101 

6131.50      0.85 250,525.000 212,946.25

250,525.000 212,946.25

71,985.000 61,187.25

0.000 0.00

0102

LB  EPOXY COATED REINFORCING STEEL
0102 



Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 01.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      16.00 85.600 1,369.60

85.600 1,369.60

0.000 0.00

0.000 0.00

0103

SY  SUBSURFACE DRAINAGE MATTING
0103 

6210.20      46.00 6,400.000 294,400.00

6,400.000 294,400.00

6,245.160 287,277.36

0.000 0.00

0104

LF  HP 14 INCH X 73 LB STEEL PILING
0104 

6404.16      64.00 920.000 58,880.00

920.000 58,880.00

0.000 0.00

0.000 0.00

0105

LF  6' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0105 

6601.15      5.00 1,091.000 5,455.00

1,091.000 5,455.00

0.000 0.00

0.000 0.00

0106

LF  1 1/2" CONDUIT IN BRIDGE
0106 

6610.45      250.00 82.000 20,500.00

82.000 20,500.00

0.000 0.00

0.000 0.00

0107

LF  STRIP SEALS
0107 

8091.00      35.00 334.100 11,693.50

334.100 11,693.50

0.000 0.00

0.000 0.00

0108

CY  GRANULAR BACKFILL
0108 

6210.20      27.60 0.000 0.00

154.840 4,273.58

0.000 0.00

0.000 0.00

4002

LF  HP 14 INCH X 73 LB STEEL PILING
4002 

Contracted 2,258,516.85

Current 2,262,790.43

In place 731,101.61

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 140+54.09

Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 01.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA. 0+56

0030.60      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0109

LS  MOBILIZATION
0109 

6000.10      2,800.00 1.000 2,800.00

1.000 2,800.00

0.000 0.00

0.000 0.00

0110

LS  ABUTMENT NO.1 EXCAVATION
0110 

6000.11      2,800.00 1.000 2,800.00

1.000 2,800.00

0.000 0.00

0.000 0.00

0111

LS  ABUTMENT NO.2 EXCAVATION
0111 

6010.26      420.00 112.500 47,250.00

112.500 47,250.00

0.000 0.00

0.000 0.00

0112

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0112 

6040.02      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0113

EACHREMOVE STRUCTURE

AT STA. 0+56

0113 

6131.50      0.80 12,690.000 10,152.00

12,690.000 10,152.00

0.000 0.00

0.000 0.00

0114

LB  EPOXY COATED REINFORCING STEEL
0114 

6210.21      54.00 480.000 25,920.00

480.000 25,920.00

0.000 0.00

0.000 0.00

0115

LF  HP 14 INCH X 89 LB STEEL PILING
0115 

Contracted 93,422.00

Current 93,422.00

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 0+56



Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 01.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0116

LS  MOBILIZATION
0116 

7011.20      21.00 150.000 3,150.00

150.000 3,150.00

0.000 0.00

0.000 0.00

0117

LF  W-BEAM GUARDRAIL
0117 

7020.00      2,500.00 4.000 10,000.00

4.000 10,000.00

0.000 0.00

0.000 0.00

0118

EACHBRIDGE APPROACH SECTIONS
0118 

7024.27      2,100.00 4.000 8,400.00

4.000 8,400.00

0.000 0.00

0.000 0.00

0119

EACHGUARDRAIL END TREATMENT, TYPE II
0119 

Contracted 24,550.00

Current 24,550.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 7B FENCE

0030.71      12,000.00 1.000 12,000.00

1.000 12,000.00

0.000 0.00

0.000 0.00

0120

LS  MOBILIZATION
0120 

7075.15      1,600.00 2.000 3,200.00

2.000 3,200.00

0.000 0.00

0.000 0.00

0121

EACHVEHICLE GATE

40'

0121 

7075.15      2,100.00 1.000 2,100.00

1.000 2,100.00

0.000 0.00

0.000 0.00

0122

EACHVEHICLE GATE

60'

0122 

Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 01.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7100.00      4.10 22,624.000 92,758.40

22,624.000 92,758.40

0.000 0.00

0.000 0.00

0123

LF  RIGHT-OF-WAY FENCE
0123 

7103.00      170.00 32.000 5,440.00

32.000 5,440.00

0.000 0.00

0.000 0.00

0124

EACHEND POSTS
0124 

7104.00      260.00 61.000 15,860.00

61.000 15,860.00

0.000 0.00

0.000 0.00

0125

EACHPULL POSTS
0125 

7105.00      260.00 22.000 5,720.00

22.000 5,720.00

0.000 0.00

0.000 0.00

0126

EACHCORNER POSTS
0126 

Contracted 137,078.40

Current 137,078.40

In place 0.00

This Estimate 0.00

GROUP 7B FENCE

GROUP 10 GENERAL ITEMS

0001.08      0.50 750.000 375.00

750.000 375.00

5,381.000 2,690.50

1,512.000 756.00

0127

BDAYBARRICADE, TYPE II
0127 

0001.10      1.29 7,071.000 9,121.59

7,071.000 9,121.59

13,119.000 16,923.51

3,170.000 4,089.30

0128

BDAYBARRICADE, TYPE III
0128 

0001.90      1.40 5,487.000 7,681.80

5,487.000 7,681.80

7,510.000 10,514.00

1,260.000 1,764.00

0129

EACHSIGN DAY
0129 



Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 01.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      1.40 2,606.000 3,648.40

2,606.000 3,648.40

3,239.000 4,534.60

892.000 1,248.80

0130

EACHCONTRACTOR FURNISHED SIGN DAY
0130 

0003.10      410.00 80.000 32,800.00

80.000 32,800.00

0.000 0.00

0.000 0.00

0131

DAY FLAGGING
0131 

0020.00      0.80 2,000.000 1,600.00

2,000.000 1,600.00

800.000 640.00

0.000 0.00

0132

HOURTRAINING
0132 

0030.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0133

LS  MOBILIZATION
0133 

9110.01      96.00 40.000 3,840.00

40.000 3,840.00

3.000 288.00

0.000 0.00

0134

HOURRENTAL OF LOADER, FULLY OPERATED
0134 

9110.03      80.00 40.000 3,200.00

40.000 3,200.00

0.000 0.00

0.000 0.00

0135

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0135 

9110.07      65.00 40.000 2,600.00

40.000 2,600.00

3.000 195.00

0.000 0.00

0136

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0136 

9110.27      150.00 40.000 6,000.00

40.000 6,000.00

0.000 0.00

0.000 0.00

0137

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR,FULLY OPERATED

0137 

L022.75      5.00 200.000 1,000.00

200.000 1,000.00

0.000 0.00

0.000 0.00

0138

LF  TEMPORARY SILT CHECK
0138 

Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 01.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      4.20 500.000 2,100.00

500.000 2,100.00

704.000 2,956.80

0.000 0.00

0139

LF  TEMPORARY SILT FENCE
0139 

L022.92      5.50 500.000 2,750.00

500.000 2,750.00

0.000 0.00

0.000 0.00

0140

LF  TEMPORARY EARTH CHECK
0140 

L032.70      520.00 2.000 1,040.00

2.000 1,040.00

0.000 0.00

0.000 0.00

0141

TON TEMPORARY MULCH
0141 

Contracted 85,756.79

Current 85,756.79

In place 46,742.41

This Estimate 7,858.10

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 8,294,936.45

Current 8,944,209.83

In place 5,142,742.91

This Estimate 449,387.14



Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014
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Nebraska Department of Roads Date: 01.07.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4095.00      CONCRETE FACE PANELS

Project 61416  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

72491     

MSE wall panels

6,769.00 112,836.45S.P. Initial Payment0010

$112,836.45Total for stockpile nbr 1: 6,769.00

$112,836.45Total for proposal line nbr 0026: 6,769.00

$112,836.45Total for item code 4095.00: 6,769.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 61416  000   

Prpsl Line Nbr 0112

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

PJI009262 

Stay-In-Place Forms

2,052.00 4,426.37S.P. Initial Payment0019

$4,426.37Total for stockpile nbr 1: 2,052.00

$4,426.37Total for proposal line nbr 0112: 2,052.00

$4,426.37Total for item code 6010.26: 2,052.00

Vendor ID: 2403   SEMA CONSTRUCTION, INC., SUBS & AFFILContract ID:

Est Number:

6416           

0025 Pay Period End Date: 12.20.2014

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 01.07.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 61416  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

28533     

Structural Steel for Substructure

274.50 848.21S.P. Initial Payment0019

$848.21Total for stockpile nbr 1: 274.50

$848.21Total for proposal line nbr 0100: 274.50

$848.21Total for item code 6080.00: 274.50

Item Cd Item Desc

6095.00      STEEL DIAPHRAGM

Project 61416  000   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

28533     

Steel Diaphragn

6.00 3,690.00S.P. Initial Payment0019

$3,690.00Total for stockpile nbr 1: 6.00

$3,690.00Total for proposal line nbr 0101: 6.00

$3,690.00Total for item code 6095.00: 6.00

Item Cd Item Desc

6210.20      HP 14 INCH X 73 LB STEEL PILING

Project 61416  000   

Prpsl Line Nbr 0104

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN516808  

HP 14"x73# Steel Piling

6,400.00 201,011.20S.P. Initial Payment0003
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.20      HP 14 INCH X 73 LB STEEL PILING

Project 61416  000   

Prpsl Line Nbr 0104

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN516808  

HP 14"x73# Steel Piling

-6,400.00 -201,011.20S.P. Closure0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0104: 0.00

$0.00Total for item code 6210.20: 0.00

Item Cd Item Desc

6610.45      STRIP SEALS

Project 61416  000   

Prpsl Line Nbr 0107

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

28533     

Strip Seals

82.00 16,195.00S.P. Initial Payment0019

$16,195.00Total for stockpile nbr 1: 82.00

$16,195.00Total for proposal line nbr 0107: 82.00

$16,195.00Total for item code 6610.45: 82.00

$137,996.03Total remaining for contract:


